
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14540-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/02/2014

Contract Location: Time Allowed:

SR 30 @HICKERY HAMMOCK RD (CR 445) TO EAST OF SR 169

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

04/19/2013

05/03/2013

06/03/2013

06/05/2013

11/01/2013

03/31/2014

00/00/0000

300 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 100.00

300 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,028,340.93

$3,028,340.93

$149,689.77

95.60%

Counties:

Evans Tattnall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004403      $3,028,340.93 $3,028,340.93 $149,689.77 95.06% $10,291.07

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14540-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/02/2014

Project Number: M004403      SR 30 - MILL, PLMX RESF & SHLDR REHAB

 

M004403                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,316,120.92 $2,307,888.06 $8,232.86

Non-Participating $579,030.24 $576,972.03 $2,058.21

Total Earnings $2,895,151.16 $2,884,860.09 $10,291.07

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,895,151.16 $2,884,860.09 $10,291.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($16,500.00)

Total: $2,878,651.16 $2,868,360.09

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $10,291.07

$0.00($16,500.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14540-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/02/2014

Project Number M004403      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 163-0232     TEMPORARY GRASSING AC  8.000 13.085

 0.010 .000

 

 

13.085 $.00 $0.13

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  4,250.000 4,679.520

 77.150 .000

 

 

4,679.520 $.00 $361,024.97

0040 413-1000     BITUM TACK COAT GL  12,240.000 14,367.000

 3.000 .000

 

 

14,367.000 $.00 $43,101.00

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  2,000.000 687.730

 4.700 97.000

 

 

784.730 $455.90 $3,688.23

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  8,600.000 2,237.180

 1.500 878.000

 

 

3,115.180 $1,317.00 $4,672.77

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  33.000 28.729

 1400.000 .149

 

 

28.878 $208.60 $40,429.20

0145 700-6910     PERMANENT GRASSING AC  15.000 .000

 215.000 13.091

 

 

13.091 $2,814.57 $2,814.57

0155 700-8000     FERTILIZER MIXED GRADE TN  17.000 2.770

 700.000 7.850

 

 

10.620 $5,495.00 $7,434.00

Category Amount: $10,291.07 $463,164.87

Project Total Amount: $10,291.07 $2,895,151.16


